

Green Army Project Schedule: January 2017 – November 2017



NEW SOUTH WALES

COMMENCES	PLACE	START DATE	PROJECT NAME
January	Lord Howe Island	11/01/2017	Accelerating the demise of the worst five weeds on Lord Howe Island Project 2
	Bathurst	16/01/2017	Protecting, Restoring and Connecting Bathurst Woodlands (4)
	Parkes	18/01/2017	Connecting, Restoring and Protecting Central West Lachlan Endangered Corridors-2
	Lithgow	18/01/2017	Conserve and Restore Cultural Heritage and Threatened Species Habitat: Stage 2
	Hay	30/01/2017	Enhancing Biodiversity and Protecting Cultural Heritage - Kalyarr Group - 4
	Booligal	30/01/2017	Ecological Restoration of Booligal State Conservation Area - Improving Resilience and Removing Threat - Project 4
March	Holbrook	01/03/2017	Threatened Species and Communities Protection in the Eastern Murray - Stage 2
	Batemans Bay	15/03/2017	Restoring the Eurobodalla Coast - Project 2
	Condobolin	22/03/2017	Lakes, Woodlands and Cultural Heritage Restoration in the Mid-Lachlan Valley Project 3
June	Oberon	14/06/2017	Connecting, Restoring and Protecting - Hands on the World
July	Lord Howe Island	06/07/2017	Accelerating the demise of the worst five weeds on Lord Howe Island Project 3

QUEENSLAND

COMMENCES	PLACE	START DATE	PROJECT NAME
January	Brisbane City	30/01/2017	Riparian Restoration through Weed Control and Planting at Moggill Creek Stage 2
March	Mount Barney	06/03/2017	Mt Barney National Park and Surrounds - Revegetation and Rehabilitation - Stage 3
	Laura	27/03/2017	Thenacull station natural and cultural management program - Stage 3
	Laura	27/03/2017	Maryvalley station natural and cultural management program - Stage 3
April	Noosa Heads	10/04/2017	Reestablishing Subtropical Lowland Rainforest & Coastal Habitat in Noosa Shire Project 2
November	Noosaville	06/11/2017	Subtropical Lowland Rainforest Revegetation - Kin Kin Catchment